



MUNICIPALIDAD DE SANTA MARIA LA PAZ
FONDOS PROPIOS Y TRANSFERENCIAS DEL GOBIERNO CENTRAL

NOMBRE DE LA UNIDAD O PROYECTO
PLAN ANUAL DE COMPRAS Y CONTRATACIONES (PACC) PARA EL AÑO FISCAL 2018

PROGRAMA DE CONTRATACIONES (FECHAS ESTIMADAS/REALES)																																																
Categoría: [Bienes, Obras o Servicios diferentes a las Consultorías]					Preliminares		Etapa de Inicio				Etapa de Evaluación de Ofertas				Etapa de Firma del Contrato				Entregas		DATOS FINALES DEL CONTRATO																											
					Invitación a Precalificar		Evaluación de Precalificación		Convocatoria a participar en el proceso		Apertura de Ofertas		Evaluación de las Ofertas		Subsanación		Firma de la Adjudicación		Firma del Contrato						Recepción de Bienes, Servicios u Obras																							
					INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN					INICIO	FIN	INICIO	FIN	Nombre Adjudicatario(s)	Contrato (s) #	Costo Estimado	Costo Final																
	Contratación de Bienes y Obras	LPI, LPN, LP, 3C, 2C, CD	Catalogo unico de Bienes y	Correlativo del Contrato																																												
1	Mejoramiento de Letrinas	3C	N/A	121701	NA	NA	NA	NA	20/04/2018	20/04/2018	25/05/2018	25/05/2018	01/06/2018	01/06/2018	01/06/2018	01/06/2018	01/06/2018	01/06/2018	01/06/2018	01/06/2018	01/06/2018	01/06/2018	01/06/2018	REAL	REAL	100,000.00	REAL																					
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																								
2	Construccion de Aula Escuela Simon Bolivar de Simpínula	3C	N/A	121702	NA	NA	NA	NA	01/05/2018	07/05/2018	14/05/2018	14/05/2018	14/05/2018	24/05/2018	24/05/2018	01/06/2018	01/06/2018	05/06/2018	05/06/2018	05/06/2018	03/09/2018	03/09/2018	REAL	REAL	400,447.70	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
3	Construccion Aula Instituto, Henry Santos Padilla Los planes	3C	N/A	121703	NA	NA	NA	NA	02/04/2018	16/04/2018	16/04/2018	16/04/2018	16/04/2018	26/04/2018	26/04/2018	07/05/2018	07/05/2018	14/05/2018	14/05/2018	14/05/2018	30/08/2018	30/08/2018	REAL	REAL	500,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
4	Reparación de Aula C.E.B Manuel Bonilla, El Naranjo	3C	NA	121704	NA	NA	NA	NA	02/07/2018	09/07/2018	16/07/2018	16/07/2018	16/07/2018	30/07/2018	30/07/2018	10/08/2018	10/08/2018	15/08/2018	15/08/2018	15/08/2018	28/09/2018	28/09/2018	REAL	REAL	200,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
5	Reparacion de Aula Escuela Jacobo Carcamo, Las Cruceitas	3C	NA	121705	NA	NA	NA	NA	02/07/2018	09/07/2018	16/07/2018	16/07/2018	16/07/2018	30/07/2018	30/07/2018	10/08/2018	10/08/2018	15/08/2018	15/08/2018	15/08/2018	28/09/2018	28/09/2018	REAL	REAL	100,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
6	Construccion Bodega-Cocina Escuela Manuel de Jesus Velasquez, Guascotero	3C	NA	121706	NA	NA	NA	NA	09/04/2018	16/04/2018	23/04/2018	23/04/2018	23/04/2018	04/05/2018	04/05/2018	15/05/2018	15/05/2018	21/05/2018	21/05/2018	21/05/2018	21/08/2018	21/08/2018	REAL	REAL	300,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
7	Construccion de Modulos Sanitarios Escuela Jose Cecilio del Valle, Casco Urbano de Santa María.	3C	NA	121707	NA	NA	NA	NA	03/09/2018	10/09/2018	14/09/2018	14/09/2018	14/09/2018	25/09/2018	25/09/2018	05/10/2018	05/10/2018	10/10/2018	10/10/2018	10/10/2018	26/10/2018	26/10/2018	REAL	REAL	100,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
8	Construccion de Modulos Sanitarios C.E.B Federico Padilla Rubi	3C	NA	121708	NA	NA	NA	NA	01/10/2018	08/10/2018	12/10/2018	12/10/2018	12/10/2018	22/10/2018	22/10/2018	26/10/2018	26/10/2018	31/10/2018	31/10/2018	31/10/2018	14/12/2018	14/12/2018	REAL	REAL	100,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
9	Construccion de Modulos Sanitarios Escuela Honduras, Camalote 02	3C	NA	121709	NA	NA	NA	NA	03/09/2018	10/09/2018	14/09/2018	14/09/2018	14/09/2018	25/09/2018	25/09/2018	05/10/2018	05/10/2018	10/10/2018	10/10/2018	10/10/2018	26/10/2018	26/10/2018	REAL	REAL	100,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
10	Construccion Cerca Perimetral Escuela Nuevo Esfuerzo, Pavitas	3C	NA	121710	NA	NA	NA	NA	25/02/2018	05/03/2018	10/03/2018	10/03/2018	10/03/2018	20/03/2018	20/03/2018	30/03/2018	30/03/2018	30/03/2018	30/03/2018	30/03/2018	30/05/2018	30/05/2018	REAL	REAL	256,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
11	Mejoramiento de Segunda Etapa de Campo de Futbol, Los Planes.	LPR	NA	121711	NA	NA	NA	NA	03/04/2018	09/04/2018	16/04/2018	16/04/2018	16/04/2018	26/04/2018	26/04/2018	01/05/2018	01/05/2018	01/05/2018	01/05/2018	11/05/2018	13/08/2018	13/08/2018	REAL	REAL	1088,298.83	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
12	Construccion Posta Policial en Los planes	LPR	NA	121712	NA	NA	NA	NA	16/04/2018	23/04/2018	30/04/2018	30/04/2018	30/04/2018	10/05/2018	10/05/2018	21/05/2018	21/05/2018	21/05/2018	21/05/2018	31/05/2018	31/08/2018	31/08/2018	REAL	REAL	643,684.40	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
13	Construccion Segunda Etapa de Estadio Municipal, Santa María	LPR	NA	121713	NA	NA	NA	NA	14/05/2018	23/05/2018	23/05/2018	23/05/2018	04/06/2018	04/06/2018	14/06/2018	25/06/2018	25/06/2018	25/06/2018	25/06/2018	25/06/2018	25/09/2018	25/09/2018	REAL	REAL	970,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
14	Mejoramiento Red de Conduccion de Agua Potable, El Roblar	3C	NA	121714	NA	NA	NA	NA	01/05/2018	07/05/2018	14/05/2018	14/05/2018	14/05/2018	24/05/2018	24/05/2018	01/06/2018	01/06/2018	05/06/2018	05/06/2018	05/06/2018	03/09/2018	03/09/2018	REAL	REAL	300,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
15	Construccion Segunda Etapa de Alcantarillado Sanitario de Aguas Negras	LPR	NA	121715	NA	NA	NA	NA	11/06/2018	18/06/2018	28/06/2018	28/06/2018	28/06/2018	10/07/2018	10/07/2018	16/07/2018	16/07/2018	23/07/2018	23/07/2018	23/07/2018	23/11/2018	23/11/2018	REAL	REAL	1,500,708.50	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
16	Mejoramiento de Carreteras, Los Planes-Santa María, Miratoro-Linderos-Arenalitos	3C	NA	121716	NA	NA	NA	NA	14/09/2018	14/09/2018	25/09/2018	25/09/2018	25/09/2018	01/10/2018	01/10/2018	08/10/2018	08/10/2018	15/10/2018	15/10/2018	15/10/2018	31/12/2018	31/12/2018	REAL	REAL	800,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
17	Construccion Caja Puente La Cristalina, Camalote 02	3C	NA	121717	NA	NA	NA	NA	04/05/2018	11/05/2018	15/05/2018	15/05/2018	15/05/2018	25/05/2018	25/05/2018	30/05/2018	30/05/2018	30/05/2018	30/05/2018	30/05/2018	30/08/2018	30/08/2018	REAL	REAL	200,000.00	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
18	Mejoramiento de Alcantarilla de Carreteras, Arenalitos, Pavas, Pavitas, Estancias	3C	NA	121718	NA	NA	NA	NA	03/09/2018	10/09/2018	14/09/2018	14/09/2018	14/09/2018	25/09/2018	25/09/2018	05/10/2018	05/10/2018	10/10/2018	10/10/2018	10/10/2018	26/10/2018	26/10/2018	REAL	REAL	103,329.45	REAL																						
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL																			
TOTAL (X CADA CATEGORIA)																																																
																						Estimada		6,261,760.38	#REF!																							


REAL																									L0.00	#REF!								
Suministros			Correlativo del Contrato																															
19	Suministro para mejoramiento de Pisos Saludables. Los Planes, Santa María y Miratoro	3C	NA	121719	NA	NA	NA	NA	20/07/2018	20/07/2018	25/07/2018	25/07/2018	01/08/2018	01/08/2018	01/08/2018	01/08/2018	01/08/2018	01/08/2018	01/08/2018	01/08/2018	03/08/2018	03/08/2018	REAL	REAL	100,000.00	REAL								
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL									
20	Suministro para mejoramiento de techos. Los Planes, Santa María y Miratoro	3C	NA	121720	NA	NA	NA	NA	20/09/2018	20/09/2018	25/09/2018	25/09/2018	01/10/2018	01/10/2018	01/10/2018	01/10/2018	01/10/2018	01/10/2018	01/10/2018	01/10/2018	05/10/2018	05/10/2018	REAL	REAL	135,000.00	REAL								
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL									
TOTAL (X CADA CATEGORÍA)																									Estimada	235,000.00	#REF!							
																										REAL	L0.00	#REF!						
21	seguimiento a Levantamiento Catastral rural	NA	NA	121721	NA	NA	NA	NA	01/05/2018	01/05/2018	04/05/2018	04/05/2018	04/05/2018	10/05/2018	10/05/2018	10/05/2018	10/05/2018	10/05/2018	10/05/2018	10/05/2018	10/11/2018	10/11/2018	REAL	REAL	200,000.00	REAL								
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL								
22	Construccion Centro Comunal, Pueblo Viejo	3C	NA	121722	NA	NA	NA	NA	02/08/2018	07/08/2018	13/08/2018	13/08/2018	13/08/2018	23/08/2018	23/08/2018	28/08/2018	28/08/2018	28/08/2018	28/08/2018	28/08/2018	28/08/2018	28/11/2018	28/11/2018	REAL	REAL	550,000.00	REAL							
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL								
TOTAL (X CADA CATEGORÍA)																										Estimada	L750,000.00	#REF!						
																										REAL	#REF!	#REF!						
NO.	Seremonial y protocolo			Correlativo del Contrato																														
1	celebracion del dia del niño: 120 piñatas , 30 fardos de confites, 10 fardos de bombones, 3 libras de bolsas,	2C	N/A	121723	N/A	N/A	N/A	N/A	03/09/2018	03/09/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06/09/2018	06/09/2018	REAL	REAL	33,300.00	REAL		
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
2	celebracion del dia de la Madre: 80 recipientes de plastico, 80 pliegos de papel decorativo, 2 rollos de cinta	2C	N/A	121724	N/A	N/A	N/A	N/A	01/05/2018	01/05/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07/05/2018	07/05/2018	REAL	REAL	15,360.00	REAL		
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
3	preparacion de carroza para la Feria Patronal	2C	N/A	121725	N/A	N/A	N/A	N/A	03/08/2018	03/08/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14/08/2018	14/08/2018	REAL	REAL	3,000.00	REAL		
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
4	Funcionarios y empleados Cena Navideña para	2C	N/A	121726	N/A	N/A	N/A	N/A	19/12/2018	19/12/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21/12/2018	21/12/2018	REAL	REAL	15,000.00	REAL		
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
TOTAL (X CADA CATEGORÍA)																																		
Servicio de Internet				Correlativo del Contrato																														
1	servicio de internet	N/A	N/A	121727	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19/01/2018	19/01/2018	REAL	REAL	39,600.00	REAL		
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
TOTAL (X CADA CATEGORÍA)																																		
Alimentos y Bebidas				Correlativo del Contrato																														
No.	Descripción	Método de Compra	CUBS	Correlativo del Contrato	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	Nombre Adjudicatario (s)	Contrato (s) #	Costo Estimado	Costo Final								
1	Alimentos y Bebidas	2C	N/A	121728	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	70,000.00	REAL							
1.1	10 cajas de vasos desechables	2C	N/A	121729	N/A	N/A	N/A	N/A	01/01/2018	01/01/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	14/12/2018	REAL	REAL	4,100.00	REAL			
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.2	3 fardos de platos desechables	2C	N/A	121730	N/A	N/A	N/A	N/A	01/01/2018	01/01/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/01/2018	14/12/2018	REAL	REAL	1,890.00	REAL		
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.3	1 fardo de tenedores desechables	2C	N/A	121731	N/A	N/A	N/A	N/A	01/01/2018	01/01/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/01/2018	14/12/2018	REAL	REAL	900.00	REAL		
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.4	18 fardos de Azucar	2C	N/A	121732	N/A	N/A	N/A	N/A	01/01/2018	01/01/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/01/2018	14/12/2018	REAL	REAL	3,000.00	REAL		
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.5	150 libras de café	2C	N/A	121733	N/A	N/A	N/A	N/A	01/01/2018	01/01/2018	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/01/2018	14/12/2018	REAL	REAL	7,500.00	REAL		

1.2	4 trapeadores	CD	N/A	121741.2	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	280.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.3	40 paquetes de papel higienico	CD	N/A	121741.3	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	2,400.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.4	6 galones de asistin	CD	N/A	121741.4	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	990.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.5	2 galones de cloro	CD	N/A	121741.5	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	400.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.6	10 pastillas sanitarias	CD	N/A	121741.6	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	200.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.7	12 bolsas de xedex	CD	N/A	121741.7	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	300.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
TOTAL (X CADA CATEGORIA)																									Estimada	L4,810.00	#jREF!	
																									REAL	#jREF!	#jREF!	
No.	Descripción	Método de Compra	CUBS	Correlativo del Contrato	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	Nombre Adjudicatario (s)	Contrato (s) #	Costo Estimado	Costo Final		
1.	Útiles de Oficina			121732																								
1.1	10 cajas de grapas	CD	N/A	121742.1	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	350.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.2	12 cajas de Lapiz Tinta	CD	N/A	121742.2	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	480.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.3	5 cajas de Lapiz Grafito	CD	N/A	121742.3	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	180.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.4	8 Tonner de tinta para Fotocopidora	2C	N/A	121742.4	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	9,200.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.5	15 cajas de Fastener	CD	N/A	121742.5	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	1,390.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.6	10 cajas de clip pequeño	CD	N/A	121742.6	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	80.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.7	10 cajas de clip grande	CD	N/A	121742.7	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	110.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.8	4 cajas de marcadores permanente y de pizarra	CD	N/A	121742.8	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	880.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.9	4 cajas de Marcador fosforescente	CD	N/A	121742.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	880.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.10	20 paquetes de viñetas	CD	N/A	121742.10	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	340.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.11	1 cajas de Lapiuz de Colores	CD	N/A	121742.11	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	50.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.12	10 paquetes de block de notas	CD	N/A	121742.12	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	450.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.13	4 grapadoras	CD	N/A	121742.13	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	640.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.14	5 almodillas	CD	N/A	121742.14	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	175.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.15	3 botes de tinta para almodilla	CD	N/A	121742.15	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	105.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.16	4 perforadoras	CD	N/A	121742.16	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	300.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.17	5 correctores	CD	N/A	121742.17	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	150.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.18	3 calculadoras	CD	N/A	121742.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	1,100.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.19	5 tijeras grandes	CD	N/A	121742.19	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	500.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
1.20	10 Juegos de Tinta para impresora	2C	N/A	121742.20	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/01/2018	28/12/2018	REAL	REAL	11,600.00	REAL	
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL			
TOTAL (X CADA CATEGORIA)																									Estimada	L28,960.00	#REF!	


No.	Descripción	Método de Compra	CUBS	Correlativo del Contrato	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	INICIO	FIN	Nombre Adjudicatario (s)	Contrato (s) #	Costo Estimado	Costo Final
1.	Mobiliario y equipo de oficina			121733																						
1.1	6 Sillas ejecutivas	3C	N/A	121743.1	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	REAL	REAL	21,000.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.2	1 Und. computadora portatil	2C	N/A	121743.2	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	REAL	REAL	19,000.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.3	2 Und. Impresora multi funcional	2C	N/A	121743.3	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	REAL	REAL	15,000.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.4	2 Und. Estantes metalicos	2C	N/A	121743.4	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	REAL	REAL	6,000.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
1.5	3 Und. Archivos metalicos	2C	N/A	121743.5	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	REAL	REAL	7,500.00	REAL
					REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL	REAL		
																							Estimada	L68,500.00	#REF!	
																							REAL	#REF!	#REF!	
TOTAL (X CADA CATEGORÍA)																							Estimada	L7621,675.38	#REF!	
																							REAL	#REF!	#REF!	

Fecha de emisión:	DD/MM/AA	Emitido por:	01/02/2018	Fecha de Modificacion	DD/MM/AA	Modificado por	
Fecha de Aprobación:	DD/MM/AA	Aprobado por:	15/03/2018	Fecha de Aprobacion	DD/MM/AA	Aprobado por	16/02/2018

UNIDAD RESPONSABLE DE PREPARACIÓN Y SEGUIMIENTO DE PLAN DE CONTRATACIONES



FIRMA GERENCIA ADMINISTRATIVA O A QUIEN DELEGUE



Gabino Argueta Gálvez
Alcalde Municipal