

Informe de Inversion del 01/11/18 al 30/11/18

Código Presupuesto	Descripción	Presupuesto Aprobado	Pagos Antes del Periodo	Pagos del Periodo	Total Pagado	Disponible	Porcentaje Ejecutado
03	INVERSION						
03-01	GERENCIA						
03-01-251	Estudios, Investigacion Y Proyecto De	150,000.00	63,175.00	0.00	63,175.00	86,825.00	42.11
03-01-421	Adquisicion De Equipos Nuevos De	10,000.00	1,680.00	0.00	1,680.00	8,320.00	16.80
03-01-471	Const, Adic Y Mej. De Obras De	3,382,007.84	1,514,000.00	0.00	1,514,000.00	1,868,007.84	44.76
	Total de la Actividad	3,542,007.84	1,578,855.00	0.00	1,578,855.00	1,963,152.84	44.57
03-02	OPEACION Y MANTEMIENTO						
03-02-449	Adquisición De Equipos Varios	1,227,917.52	559,695.35	37,179.26	596,874.61	631,042.91	48.60
03-02-461	Construccion, Adiciones Y Mejoras De	1,703,762.25	94,671.00	0.00	94,671.00	1,609,091.25	5.55
03-02-463	Const. Adic. Y Mej. En Lineas De	56,721.72	45,862.54	0.00	45,862.54	10,859.18	80.85
03-02-464	Const., Adic Y Mej. Sist. Agua Potable	4,480,562.94	2,519,653.33	244,669.34	2,764,322.67	1,716,240.27	61.69
03-02-465	Const. Adic Y Mej A Sis. Alcantarillado	5,057,204.10	1,801,578.15	459,018.29	2,260,596.44	2,796,607.66	44.70
03-02-466	Const., Adic Y Mej. En Red De	1,240,720.00	171,208.41	0.00	171,208.41	1,069,511.59	13.79
03-02-469	Const, Adic. Y Mejora De Obras Varias	139,676.88	0.00	0.00	0.00	139,676.88	0.00
	Total de la Actividad	13,906,565.41	5,192,668.78	740,866.89	5,933,535.67	7,973,029.74	42.66
03-03	ADMINISTRACION						
03-03-421	Adquisicion De Equipos Nuevos De	411,926.89	196,172.29	14,600.00	210,772.29	201,154.60	51.16
	Total de la Actividad	411,926.89	196,172.29	14,600.00	210,772.29	201,154.60	51.16
03-04	COMERCIALIZACION						
03-04-421	Adquisicion De Equipos Nuevos De	50,000.00	31,597.78	0.00	31,597.78	18,402.22	63.19
	Total de la Actividad	50,000.00	31,597.78	0.00	31,597.78	18,402.22	63.19
	Total del Programa	17,910,500.14	6,999,293.85	755,466.89	7,754,760.74	10,155,739.40	43.29
	Total del General	17,910,500.14	6,999,293.85	755,466.89	7,754,760.74	10,155,739.40	43.29

Francisco

